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Abstract
This paper argues that because of the irreversibility and uncertainty associ-
ated with Build-Operate-Transfer (BOT) infrastructure projects, their finan-
cial evaluation should also routinely include the determination of the value
of the option to defer the construction start-up. This ensures that project
viability is comprehensively assessed before any revenue or loan guarantees
are considered by project sponsors to support the project. We show that the
framework can be used even in the context of the intuitive binomial lattice
model. This requires estimating volatility directly from the evolution of the
net operating income whilst accounting for the correlation between the rev-
enue and costs functions. This approach ensures that the uncertainties usually
associated with toll revenues, in particular, are thoroughly investigated and
their impact on project viability is thoroughly assessed. We illustrate the use-
fulness of our framework with data from an actual (BOT) toll road project.
The results show that by postponing the project for a couple of years the
project turns out to be viable, whilst it was not, without the deferral. The
evaluation approach proposed therefore provides a better framework for deter-
mining when and the extent of government financial support, if any, that may
be needed to support a BOT project on the basis of project economics. The
analysis may also be applicable to private sector investment projects which
are characterised by irreversibility and a high rate of uncertainty.
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1 Introduction
There has been a significant growth in the number of large scale infrastructure
projects executed with a BOT concession agreement since the middle of the 1980’s,
especially in developing countries. Such agreements which are developed within the
project finance framework with the private sector seem to be the natural extension to
the worldwide privatisation efforts which brought private participation into activities
which had previously been the preserve of governments (Grimsey and Lewis (2004)).
This has largely been driven by the need to increase efficiency in the delivery of
public services as well as the desire to upgrade and extend public infrastructure, in
the face of increasing pressures on public funds.
BOT projects are public-private partnerships in which the private sector seeks
financial benefits and the public sector focuses on socio-economic benefits (Ye and
Tiong (2000b)). The use of the project finance framework for BOT projects requires
that the viability of the project is thoroughly assessed and this is usually done with
the discounted cash flow (DCF) method of investment appraisal (Fishbein et al.
(1996)). The financial viability of a project is affected, among others, by revenue
projections and the evolution of costs over time (Ye and Tiong (2000b)). This means
that before a project is implemented, the expected cash flows must be deemed to be
adequate to cover all costs and provide a return to equity investors. If the evaluation
shows that this is not achievable, but the sponsor, nevertheless, is keen to implement
the project, then revenue or loan guarantees and various types of subsidies are usually
provided to the private consortium to enable the project to be implemented (Xenidis
and Angelides (2005), Zhang (2005) and Kwak et al. (2009)). This approach, to the
project selection decision however, fails to account for the value of the real option
available to project sponsors at the evaluation stage - that is the option to defer.
This deferral option is valuable in the case of an infrastructure project which becomes
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irreversible as soon as construction starts.
Dixit (1989) points out that, previous models of investment evaluation ignore the
opportunity cost of irreversibility implying that a substantial part of the potential
value of the project is ignored during the evaluation process using the traditional
DCF method. Implementing an irreversible investment immediately means that the
opportunity to wait for the arrival of new information before a decision on the project
is made is lost because there cannot be a disinvestment when adverse conditions
emerge. Therefore, failure to include the value the option to defer will lead to an
investment rule which is grossly in error, when a project is irreversible.
Bernanke (1983), McDonald and Siegel (1986) and Ingersoll and Ross (1992) also
show that project managers should wait a period of time before investing, if the un-
certainty in the demand for the product or service is high - a feature which is common
in infrastructure projects. Thus, the irreversibility and uncertainty associated with
infrastructure projects require that their financial viability evaluation should, as a
matter of routine, include the value of the option to defer (Stark (1990)). This, how-
ever, is not the usual approach used in the evaluation of such projects. In practice,
projects tend to be deferred as a result of force majeure which could be induced by
war, earthquake or political turmoil (Ng. and Bjornsson (2004)). Such force majeure
deferrals are externally imposed and are therefore not the same as the proactive pro-
cess of valuing the deferral option proposed by this paper.In the academic literature,
the deferral option is also not routinely evaluated. For instance, Ho and Liu (2002)
analysed a project which turned out not to be financially viable and then assumed
that a government loan guarantee would make the project financially viable to at-
tract lenders. Deferral option valuation is therefore not considered an integral part
of the project evaluation process in infrastructure projects.
In the light of the above, we argue that by ignoring the value of the option to defer
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in the evaluation of infrastructure projects, project values tend to be underestimated
and by implication higher subsidies and guarantees are invariably paid by sponsoring
governments when such payments could have been minimised. The paper also makes
a contribution to the practice of investment evaluation by using a modelling approach
which is intuitive and can be used by managers because we show how the relevant
information for the valuation of the deferral option can be extracted from sources
available to the project management team, historical information on similar projects
as well as information that is publicly available. Furthermore, unlike previous studies
which tend to arbitrarily choose a volatility number, we provide a clear framework
for estimating volatility which shows in a transparent way the link between the
uncertainty factors in a project and its income.
We illustrate all these contributions with the case study of an actual toll road
project in which the deferral option is evaluated ex-ante with information avail-
able in the proposed project documents as well as other publicly available sources
and confirm that the deferral value turns an otherwise negative net present value
project into a viable project. This result can potentially strengthen the position of
government negotiators regarding the extent of government subsidies and revenue
guarantees.
Our proposed framework of analysis is related to that suggested by Huang and
Chou (2006) which involves the concessionaire having a minimum revenue guarantee
and an abandonment option during the pre-construction period. It, however, differs
significantly in terms of the type of option involved and when the minimum rev-
enue guarantee is offered. In our framework, the guarantee may only be considered
after the deferral option has been evaluated, because as noted by Shaanan (2005),
irreversibility eliminates the abandonment option. This is evident in the results of
Huang and Chou (2006) which show that increasing the level of the minimum rev-
enue guarantee reduces the value of the option to abandon. This implies that if the
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government is willing to offer a guarantee, there is no need for the project company
to consider the abandonment option - the government only needs to determine the
level of guarantee that will make the project viable.
In the rest of the paper, Section 2 provides a critical review of studies of deferral
option valuation for BOT infrastructure projects and provides additional justification
for the paper. In Section 3, we outline the familiar real option binomial lattice
valuation model. We then model the uncertainty in the project to provide the basis
for estimating the volatility required for the binomial lattice valuation in Section 4.
Section 5 presents the case study, values the deferral option and outlines the policy
implications. The conclusion is provided on Section 6.
2 Review and critique of prior literature
Wooldridge et al. (2002) and Garvin and Cheah (2004) evaluated ex-post the deferral
option associated with the Dulles Greenway toll road project in Virginia, USA. They
assumed a five-year deferral option period and found that the deferral value turned
an otherwise unprofitable project into a profitable one. There are, however, several
limitations associated with these studies. The first limitation relates to the arbitrary
use of a five-year deferral period (which assumes a European call option) and does
not address the issue of the period for which the project could be deferred. We
address this limitation by evaluating the deferral option as an American option in
which the exercise date is derived as part of the valuation process.
The second limitation relates to the modelling framework and the estimation of
volatility. The valuation model used is a discrete one-year binomial tree where the
uncertainty (volatility) is captured by the magnitude of swing of the initial traffic
volume. This essentially boils down to scenario analysis (Arboleda and Abraham
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(2006)) even though, as argued by Rode and Lewis (2003), it is difficult to reduce
the dynamics of a project to just a few scenarios. A few scenarios would fail to
capture the complex uncertainties in a project and that is why scenario analysis is
an inadequate tool for valuing the uncertainties associated with a project.
Bowe and Lee (2004) also identified ex-post, various options associated with the
Taiwan High-Speed Rail Project. They found that the combined embedded options
to expand, contract and defer turns a project with a negative NPV into one with
a positive NPV. However, their valuation assumed that the project did not have a
dividend yield - an assumption which tends to overestimate the value of options.
A provision for dividend yield is made in our valuation which avoids the possible
overstatement of the deferral option value.
Despite the importance of volatility in the pricing of options in general, the volatil-
ity number used in prior infrastructure real options literature is hardly ever properly
justified. Ho and Liu (2002) just assumed a project volatility of 40% without out-
lining how it could be estimated. For the Taiwan High Speed Rail project, Bowe
and Lee (2004) estimated volatility from the projected net operating revenues over
the life of the concession (at 14.46%), whilst, Huang and Chou (2006) for the same
project just used the average volatility of the Taiwan stock market (30%). This
creates a problem in determining which valuation is a reliable measure of the extent
to which embedded real options can add to the value of a project. A few papers
such as Ye and Tiong (2000b) and Arboleda and Abraham (2006), use Monte Carlo
simulation to create similar projects to the one being valued, by evaluating how the
dynamics of the major risk factors would generate other possible NPVs, if they fol-
lowed the simulated paths. The standard deviation of the simulated NPVs is then
used as the volatility of the project. The dificulty with this approach is that since
the NPV-at-risk is calculated with an appropriate risk-adjusted discount rate, any
further adjustment for risk through real option valuation amounts to double counting
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(Myers (1976)).
Copeland and Antikarov (2003) and Mun (2006) have proposed that the volatil-
ity variable used in the binomial lattice valuation can be estimated by simulating
the logarithmic returns of the present value of the free cash flows associated with
the project. Even though this approach appears to link the volatility estimated to
the evolution of the underlying cash flows of the project, such cash flows are usu-
ally derived as the expected value cash flow for each of the years during which the
project will be operational (Liou and Huang (2008)). Such cash flow estimates are
therefore, unable to accurately capture the variation in the stochastic factors such
as the revenue and cost functions, which ultimately determine the value of the real
option. In our volatility estimation, we therefore focus on the evolution of the two
key variables that affect a project’s net operating income (NOI) - traffic demand and
operation and maintenance cost (O&M) and how they affect a project’s earnings
before interest, depreciation, taxation and amortisation (EBIDTA). This helps to
establish a more accurate link between how the uncertainty factors affect EBIDTA
in an intuitive way for the benefit of decision makers.
3 The valuation model
The binomial lattice approach used in this paper represents what has been described
as ‘economically corrected’ version of decision tree analysis. In this context, the
binomial estimates are seen as discounted expected values of the derivatives payoffs,
relative to a special probability distribution - the risk neutral probability function.
This is achieved by converting the real binomial space into a pseudo probability
space that has the same information as the real one but contains a new measure
which imbues it with an equivalent martingale property which can be exploited to
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find the derivative’s price. Such martingale pricing amounts to risk-neutral pricing
(Epps (2000)). Therefore, the risk neutral probability cash flows can be discounted
at the risk-free rate.
The main assumption underlying the risk-neutral probability approach is that
the market is complete and therefore a tracking portfolio can be found from assets
that are traded, in order to replicate the cash flows from the option. Whilst, this is
possible in principle for infrastructure projects (if traded proxies in the market are
used), it may not always be practical to find a traded proxy in the specific market
of a project, whilst proxies from other markets may not be appropriate because of
economic, social and cultural differences. In the absence of a suitable proxy, it is
appropriate, as argued by Copeland and Antikarov (2003) to use the cash flow of
the project itself as the correlated security - the so-called Marketed Asset Disclaimer
(MAD).
Since the MAD approach is based on the idea that the underlying asset is not
traded, the rate of return on such an asset, obtained from the periodic cash flows
which the asset generates, may fall below the market equilibrium total expected re-
turn that is required in an equivalent traded financial security. This rate of return
shortfall represents a dividend-type adjustment when valuing the option (McDonald
and Siegel (1986)). Intuitively, the rate of return shortfall is the opportunity cost
of delaying the construction of the project; what one forgoes by delaying the de-
velopment of the project and reflects that part of the return to holding the option
that the holder does not receive. It therefore reduces the value of the deferral option
and should be taken into account in order to avoid over-valuation. However, this is
ignored in most previous studies of real option valuation in toll road projects.
If the project generates a constant shortfall as a payout ratio, δ, on each ex-
dividend date this will reduce the value of the underlying asset in sequential nodes
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of the lattice. This is intuitive because the shortfall is defined as a payout ratio on
the value of the project before it goes on to the following period.
Therefore this deferral option is analogous to an American call option, which in
general, is not likely to be exercised until maturity. However, because of the decline
in the underlying asset value with the introduction of a significant rate of return
shortfall, this American call option may be forced to be exercised earlier than its
maturity date (Copeland and Antikarov (2003)). Hence, unlike previous papers that
assumed that deferral options in toll road projects are European call options that do
not pay dividend, this paper makes a contribution to the literature by showing that
the deferral option is akin to a dividend paying American option.
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Figure 1: Binomial lattice model with dividend payment
Denoting C with subscripts u and d as the call values in the respective up and
down states, Figure 1 presents a two-step lattice with investment outlay I, where the
value of each node of the lattice can be calculated as:
Cu =
pCuu + (1− p)Cud
1 + r
(1)
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Cd =
pCud + (1− p)Cdd
1 + r
(2)
in which the step size by which the value of the underlying asset moves up is u =
e
σ
√√√√ T
m

and down d =
1
u
; σ is the volatility of the underlying asset, T is the number
of years of the option and m is the relevant step in the recombining binomial tree. In
addition, with rf as the risk-free rate, the risk-neutral probabilities of up movement
(p) and down movement (q), used in valuing the option through backward induction
are p =
er − d
u− d and q = 1− p respectively. The value of the investment opportunity
at time zero is obtained as:
C0 =
pC1U + (1− p)C1D
1 + r
(3)
where
C1U = max[(1− δ)uV0 − I, Cu] (4)
represents the upward movement in the value of the underlying asset and
C1D = max[(1− δ)dV0 − I, Cd] (5)
represents the downward movement in the value of the underlying asset.
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4 Volatility estimation
For real options, in general, Copeland and Antikarov (2003) suggest using Monte-
Carlo simulation to estimate the volatility of project cash inflows. This requires
practitioners to determine the appropriate probability distributions for the stochas-
tic factors that affect project cash flows. However, as argued by Godinho (2006), the
simulation process proposed by Copeland and Antikarov (2003) requires all stochas-
tically driven factors to be simulated, which in fact increases irrelevant risk in the
present value of the project cash inflows, and therefore generates a higher volatility
estimate. This arises from the inclusion of irrelevant uncertainty factors in the sim-
ulation process which then increases the riskiness of the underlying, and therefore
makes the estimated volatility larger than what it should be. However,in a toll road
project the volatility of the project cash inflows should only reflect the sensitivity
of project income to the evolution of relevant stochastic factors that impact on such
income. This requires the identification of the relevant stochastic variables, their
correlation and evolution over the life of the project and not necessarily from the
cash flows generated for the DCF model.
We assume that at the operation stage of a toll road investment, the relevant
stochastic variables are traffic demand x and O&M cost, y. From these two variables,
one can track the path of the evolution of the earnings before interest, depreciation,
tax and amortisation (EBIDTA) using a discrete approximation in the binomial
lattice model. With the EBIDTA determination, it is easy to account for the non-
stochastic factors of depreciation, interest and tax to arrive at the NI or earnings
available to project equity holders - a metric commonly used in valuation.
Different stochastic processes and distributions such as the geometric Brownian
motion, log-normal and triangular distributions have been used in the prior literature
to model traffic demand for toll road projects. However, we model traffic demand as
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a mean-reversion process. This is because even though traffic demand may increase
during the initial phase of the project’s life, it cannot increase beyond the road’s
capacity. Secondly, when a new road is built, increased usage will gradually create
congestion, which may encourage some users to use other routes so as to maximise
the value of their traveling time and reduce their costs. It may also encourage a
government to plan a new road that can reduce traffic on a congested road. Con-
sequently, traffic on the new road might not in the long run reach full capacity but
remain at an ”optimal” level which maximises road users’ time value of traveling.
Formally, traffic demand x will follow the process below:
dx(t)
x(t−)
= η(x− x)dt+ σxdW(x,t) (6)
where x is the designed capacity of the road as specified in the project’s technical
report, η is the speed at which traffic demand reaches the designed road capacity, σx
is the instantaneous conditional standard deviation of traffic demand per unit time;
dW(x,t) is the increment of a standard Wiener process for x.
Whilst it is widely agreed that traffic demand is stochastically driven, there is
little understanding about the uncertainty features of the O&M cost in infrastructure
projects. Usually, in practical BOT projects, the annual O&M cost is expressed as a
percentage of capital costs (Field, R (2005)). Other studies including Ye and Tiong
(2000a,b) and Schaufelberger and Wipadapisut (2003) reinforce this view by arguing
that the O&M cost in infrastructure projects can be variable but still dependent on
the annual capital costs. However, they do not provide a model of the evolution of the
O&M cost. A model of O&M cost has been proposed by Shen and Wu (2005). They
argue that the O&M cost is higher during the initial and final phases of the operating
period of a project. They, therefore, propose an adjustment coefficient which has to
be applied to the annual O&M cost in order to obtain the higher costs at the initial
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and final phases of a project’s operating period. Although this modelling approach
improves upon the method of estimating the O&M cost as a predetermined fraction
of the capital costs at the operating stage, it is still deterministic in nature since
the adjustment factors have to be estimated at the start of the operating stage of a
project. However, if the future evolution of the O&M cost is stochastically driven,
then its magnitude should be determined independently of the capital costs of a
project. In the light of the above analysis, we model O&M cost, y, as a geometric
Brownian motion because such costs are stochastically driven and increase over time
given an assumption that traffic demand increases over time, leading to the increased
deterioration of the road and general inflation affecting O&M costs. The process for
the O&M cost is therefore modelled as:
dy(t)
y(t−)
= αydt+ σydW(y,t) (7)
where αy is the instantaneous conditional expected percent change in y per unit of
time; σy is the instantaneous conditional standard deviation per unit time; dW(y,t)
is the increment of a standard Wiener process for y ; The correlation between the
Weiner processes for traffic demand and O&M cost is defined as (dWxdWy) = 0.
Now, assume that θ(t) is the toll rate at time t. The values of θ(t) are known and
determined periodically by the project management, which is consistent with toll
setting in actual projects. Thus, the project EBIDTA can be specified as:
V (x, y, t) = θ(t)x(t) − y(t) (8)
To simulate EBITDA, we use Ito’s Lemma for non-correlated Ito processes (Dixit
and Pindyck (1994)), to find the differential of V with respect to x and y as:
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dV(t) = [θ(t)η(x− x)x(t) − αyy(t)]dt+ θ(t)σxxdW(x,t) − σyydW(y,t) (9)
giving the function characterising the evolution of the EBIDTA of the project.
To arrive at the NOI, which is essentially the free cash flow (FCF) to equity hold-
ers, we account for the non-stochastic parameters of depreciation, interest, and tax
which are known from project data using the usual accounting equation. Therefore,
the evolution of the values of the NOI available to equity shareholders of the project
is driven by equation (9) since the other parameters included in equation (10) below
are assumed not to be non-stochastic. The NOI is calculated as:
NOI(t) = (EBIDTA(t) −D(t) − I(t))(1− T(t)) +D(t) (10)
where D(t), T(t), I(t) are depreciation, tax and interest payment at time t. Using
the NOI as the process characterizing the evolution of the value of the project’s
underlying net cash flows, any single path of evolution of EBIDTA though simulation
over the life of the project will, generate a distribution of NOIs from which the
returns and volatility of returns on the underlying asset can be calculated. With
the simulation of the process in equation (9) and the estimates of the relevant NOIs
using equation (10), we arrive at a large number of NOI stochastic paths. The mean
of the volatility in these simulated paths is calculated and used in the valuation.
5 Case study: A BOT toll road
To illustrate the above analysis, we use data from an actual BOT toll road project
under evaluation, which is a 260 kilometers expressway, whose identity has been kept
anonymous for confidentiality reasons and we value the associated deferral option in
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the project. This project was used because of the availability of data. We believe that
it is representative of similar projects that are characterised by irreversibility and
uncertainty irrespective of where such projects may be in the world. The operation
phase starting at the end of the construction period has a life of 20 years, after
which the road would revert to the ownership of the host government. The project
base case NPV estimate is based on a detailed forecast of traffic volumes for various
types of vehicles, their sensitivity to various toll charges, the level of toll rates on
existing highways and expected growth rates in traffic volumes during the concession
period. The risk-free rate based on the yield on long-term government debt is 3%.
The consortium contributes 20% of the project cost in the form of equity and pays
corporate tax at a rate of 28%. The present value of the projected cash inflows is
estimated at (US)$1277.06 million, which when compared with a total investment
cost of $1278.63 million, produces a negative net present value of $1.57 million. At
this stage in most toll road projects, the consortium would look for government
revenue guarantees or other types of financial support to make the project viable. In
our valuation model, however, we value the embedded deferral option, on the basis
that the consortium has the permission from the government to defer the construction
for up to the end of the third year of the concession being granted. The government
is not keen to defer for more than three years because of the delay in obtaining the
socio-economic benefits that would result from project completion.
Using the EBIDTA evolution in equation (9), together with other known pa-
rameters of depreciation, interest and tax, we then estimate the values of NOI at
time t, with equation (10). The time interval in all the stochastic processes, ∆t,
is one month. The long-run optimal capacity traffic demand level, x, is obtained
from the technical report as 16.79 million vehicle kilometers per month. From the
traffic demand records of similar expressway projects in the region, we estimate the
instantaneous standard deviation of monthly traffic demand - the rate of random
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realization in the Weiner process for traffic demand, σx, as 1.62%. The reverting
speed for traffic demand, η, that makes the stochastic process converge to the “op-
timal capacity” level is estimated through a regression. Using discrete time data
in a similar project, we run the regression of x(t) − x(t−1) = a + bx(t−1) + (t) and
calculate η̂ = − log(1 + b̂) to be 0.003. Using this value of η, we initiate the evo-
lution of equation (6) in conjunction with other parameters (x, σx, dt as defined as
above, and x0 as defined below) which indicates that traffic demand will reach the
long-run capacity, x, after three years of operation and then fluctuate around this
level. The initial value of the traffic demand process x0 takes a random value within
a certain range on the basis of evidence from other toll road projects. The studies
of J.P. Morgan (1997), Standard & Poor’s (2005), Flyvbjerg et al. (2006), Vassallo
and Fagan (2007), and Bain (2009) show that most traffic demand forecasts are
over-optimistic compared to realized traffic demand. Flyvbjerg et al. (2006) studied
183 road projects in 14 developed and developing countries during the 30 years be-
tween 1969 and 1998 and found out that for traffic forecasts in 50% of the projects
studied, actual traffic demand turned out to be either 20 percent more or less than
initial forecasts. Similarly, in 25% of the projects, the traffic demand forecasts var-
ied ±40% around the initial estimate and 10% of the projects had variations in the
range of ±60%. The above studies provide consistent evidence of optimism-bias in
traffic demand forecasts for toll road projects around the globe. Mackinder and
Evans (1981), UK National Audit Office (1985), World Bank (1986), and Walmsley
and Pickett (1992) have also done further studies and conclude that there is also no
indication that traffic forecasts have become more accurate over the last thirty year
period. In the light of the above evidence, we set the lowest possible value to 0.5
times the projected x0, and the highest possible value as 1.5 times the projected x0
in the simulation. Traffic demand in the first month is projected in the DCF data
at 6.11 million vehicle kilometers. Thus, as explained above, the traffic demand pro-
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jection, x0, will take a random value between 3.06 million and 9.17 million vehicle
kilometres.
As for O&M costs, we estimate the monthly value of αy as 0.62% and σy as 1.57%
from the DCF data. The initial value of O&M costs in the first month of operation,
y0 , is projected in the DCF model as $0.24 million. We assume that the O&M cost
in the first month of operation, y0, will also take a random value within the range of
0.5 and 1.5 times the starting value. Therefore, in the simulation, y0, takes a random
value of between $0.12 million and $0.35 million.
To simplify the model, we assume that toll rates at time t during the project’s
life, as well as interest, tax and depreciation values are known in the project DCF
model. Simulation is carried out with ten thousand iterations in the evolution of the
defined stochastic processes for x and y. Several sample paths of uncertain factors,
extracted from the simulations, are displayed in Figure 2.
The logarithmic rate of return using the evolution of NOI generated from each
iteration of the simulation is:
rNOIt+1 = ln
(
NOIt+1
NOI(t)
)
for t ∈ [0, T ] (11)
and the volatility of the underlying asset in each stochastic path from the returns of
the stochastic NOI is calculated as:
σNOI =
√√√√ 1
t− 1
T∑
t=1
(rNOIt − rNOI)2 (12)
Using equation (12), the volatilities of returns of monthly NOI in ten thousand
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(b) O&M cost
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(d) NOI
Figure 2: Sample evolution paths of uncertain factors
iterations are estimated and annualised. A distribution of these annualised volatili-
ties is drawn and displayed in Figure 3. The mean value of the annualised volatility
is estimated as 14.62% which is then used in the valuation of the deferral option.
The inputs necessary to construct a 3-step binomial lattice are calculated as
u = e
σ
√√√√ T
m

= e
0.1462
√√√√3
3

= 1.16, d =
1
u
= 0.86, p =
er − d
u− d =
e0.03 − 0.86
1.16− 0.86 =
0.57, q = 1 − p = 0.43. With an annual inflation rate equal to the risk-free rate
rf = 3% and I0 = $1278.63 million, the investment amounts in the following years
increase with the inflation and are estimated to be I1 = $1316.99 million, I2 =
$1356.50 million and I3 = $1397.20 million. The values of the underlying asset and
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Figure 3: Annualized volatility distribution
investment opportunity at each node of the lattice are calculated with equations
(1) to (5) and are displayed in Figure 4 (when dividend is not paid) and Figure 5
(when the dividend with a payout ratio of 10% is paid after each period to reflect
the decline in the underlying value of the asset due to the deferral). The numbers in
italics are the underlying asset values. The figures in parentheses represent the value
of the investment when immediate investment is made; those in curly brackets {.}
represent the investment opportunity value with option to defer up to 3 years, those
in square brackets [.] represent option values when there is a deferral for 2 years,
and those without parentheses are option values when there is deferal for one year.
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Figure 4: Investment value with deferral option, δ = 0.
Over the life of the project, the equity investors expect to receive on an annual
basis a rate of return equal to the cost of equity plus a premium for private risk not
captured in the standard cost of capital estimates (Copeland and Antikarov (2003)).
A shortfall in such returns arises from the fact that investors would actually receive
a lower amount than expected, because after the payout of 10% of the project’s value
in each sequential period, the value of the project going forward decreases. Since the
consortium has the option to defer for one, two or three years, the relevant option
values for each of the years are estimated. The recombining binomial trees with 1 to
3-year maturity deferral options are displayed in Figures 6 and 7, without and with
dividends respectively.
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Figure 5: Investment value with deferral option, δ = 0.1.
It is clear that in up movements, when the underlying asset pays no dividend, it
is optimal to keep the deferral option until maturity because the time value of the
option is always positive during the deferral period. In this context, an American call
option is analogous to a European call option. As seen in Figure 7, an investment
opportunity value including a deferral option with longer maturity has more value
than that with a shorter maturity.
When the project value decreases by a 10% payout ratio after each period, the
management is forced to exercise the deferral option earlier than its maturity, due to
the decline in the project value at the ex-dividend date. In this project, therefore,
as the underlying asset pays dividend, it is optimal to exercise the deferral option
in year 2 when the value of immediate exercise of $29.24 million is greater than the
value of deferring the option until year 3 which has a value of $25.49 million as shown
in the most upper node in year 2 of lattice figure 8. Therefore, the expanded value
of the investment opportunity with a 3-year deferral maturity period generates an
optimal value when there is a two-year deferral which generates an associated option
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Figure 6: Decision tree with deferral option, δ = 0.
value of $8.86 million.
The deferral option values and their contribution to the managerial flexibility of
the project are presented in Table 1. In the light of the above analysis and valuation
results, the project which initially had a negative NPV of $1.57 million, now has
an expanded net present value of $10.43 million including the value of the option
to defer for two years, accounting for 0.82% (10.43/1277.06) of the present value of
the projected cash inflows. The use of such a comprehensive valuation framework
means that risk and returns are properly evaluated and the government does not
underwrite risks which could be borne by the concessionaire. The policy implication
is that a built in flexibility regarding when a BOT project could commence provides
a better framework for assessing the viability of a project than when such flexibility
is absent.
The above approach to valuation is relevant in situations where the infrastructure
project is procured through a PPP arrangement. In such situations, the financial vi-
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Figure 7: Decision tree with deferral option, δ = 0.1.
T = 1 T = 2 T = 3
σ = 0 90.27 108.95 129.72
7.07% 8.53% 10.16%
σ = 0.1 8.89 10.43 10.43
0.70% 0.82% 0.82%
Table 1: Values of the deferral option
ability of the project is important to both the project sponsor and the concessionaire.
On the other hand, if the project is critical to the developmental effort of a govern-
ment’s investment programme and financial viability is not critical to its acceptance,
then the need to evaluate the deferral option may not be important. Such projects
are usually implemented under the traditional procurement method. Secondly, the
analysis recognises the need to evaluate the deferral option, but it does not imply
that the value of the deferral option would always ensure feasibility at a later stage if
the initial discounted cash flow approach produces a negative net present value. The
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impact of the value of the deferral option on the expanded project net present value
would largely depend on the estimate of the volatility. This is the motivation for the
identification of a robust approach to estimate volatility. Our estimate of volatility
produces a much lower estimate than previous studies. This suggests that our finding
that deferral improves upon the viability of the project is not the outcome of using a
relatively high rate of volatility as is the case in most previous studies. Furthermore,
even if the valuation of the deferral option does not add any significant amount to
project value, it nevertheless provides a rigorous basis for properly assessing how
much government support would be required to enable the project to proceed. This
is in contrast with the existing literature where after using the traditional discounted
cash flow approach, if a project shows a negative net present value, a request is made
for financial support or guarantee, without the evaluation of the deferral option.It
therefore reinforces our argument that a comprehensive valuation is required before
one can determine whether or not extra extra financial support or guarantee from
the government may be needed.
6 Conclusion
This paper argues that because of the uncertainty and irreversibility associated with
infrastructure projects, their evaluation should routinely incorporate the option to
defer in order to obtain a comprehensive view of its economic viability before any con-
sideration of whether or not it needs governmental subsidies or revenue guarantees.
We show that by using relevant information usually available in project documents
as well as market type data, we can analyse the uncertainty and estimate the volatil-
ity of the underlying project cash flows required for real option valuation. This is in
contrast to previous studies that did not adequately explain the sources and type of
data that could be used in real option valuation. We model the deferral decision as
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an American option which accounts for the underlying asset value shortfall, akin to
when the project pays dividend in contrast with previous studies which just assumed
a fixed exercise date and ignored the dividend component. The expanded project
valuation framework used in the paper suggests that deferral option of the construc-
tion start-up has value and significantly improves upon project value. This provides
a better framework for determining whether or not some type of government support
is needed to take a project forward. Additionally, it provides a rigorous basis for the
sharing of risks and rewards associated with BOT infrastructure schemes.
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